

Rec'd E D
9/10/59 : 711C

~~Subst~~

JE
How
file:



PROGRESS REPORT
FOR
JULY 1959
ON THE
ADDITIONAL CLIP MODIFICATION
RD 45, TASK ORDER R
WORK ORDER 11

STAT

2 September 1959

Work on the two sets of [REDACTED]

STAT

[REDACTED] which were started in June were delivered early in

STAT

the month. Since this work order was a stop gap pending receipt of the main task order, further work was performed on the latter following depletion of the funds on this work order.

FINANCIAL STATEMENT

| | |
|------------------------------------|-------------|
| Total Amount of Contract | \$ 1,345.70 |
| Expenditures for July 1959 | 375.38 |
| Total Expenditures to 31 July 1959 | 1,340.60 |
| Balance of Contract | 5.10 |

Expiration Date: 8 October 1959